

Project Information		Timeline		Status		Team		Scope		Budget		Risk		Impact		Compliance		Reporting		Notes	
Project ID	Project Name	Start Date	End Date	Current Status	Overall Status	Team Lead	Team Members	Project Scope	Budget (USD)	Actual Cost (USD)	Variance (USD)	Risk Level	Impact Score	Compliance Status	Reporting Frequency	Reporting Method	Reporting Period	Reporting Date	Reporting Status	Reporting Notes	
001	Project Alpha	2023-01-01	2023-03-31	Completed	On Track	John Doe	Jane Smith, Bob Johnson	Develop new software for Project Alpha	1000000	950000	50000	Low	High	Compliant	Weekly	Report	2023-03-31	2023-03-31	Completed	Project Alpha completed successfully.	
002	Project Beta	2023-04-01	2023-06-30	In Progress	At Risk	Jane Smith	Bob Johnson, Alice Brown	Develop new software for Project Beta	1200000	1300000	-100000	Medium	Medium	Compliant	Weekly	Report	2023-06-30	2023-06-30	In Progress	Project Beta is at risk of exceeding budget.	
003	Project Gamma	2023-07-01	2023-09-30	On Hold	On Hold	Bob Johnson	Alice Brown, John Doe	Develop new software for Project Gamma	800000	800000	0	Low	Low	Compliant	Monthly	Report	2023-09-30	2023-09-30	On Hold	Project Gamma is on hold.	
004	Project Delta	2023-10-01	2023-12-31	Planned	Planned	Alice Brown	John Doe, Jane Smith	Develop new software for Project Delta	900000	900000	0	Low	Low	Compliant	Monthly	Report	2023-12-31	2023-12-31	Planned	Project Delta is planned.	
005	Project Epsilon	2024-01-01	2024-03-31	Planned	Planned	John Doe	Jane Smith, Bob Johnson	Develop new software for Project Epsilon	1100000	1100000	0	Low	Low	Compliant	Weekly	Report	2024-03-31	2024-03-31	Planned	Project Epsilon is planned.	
006	Project Zeta	2024-04-01	2024-06-30	Planned	Planned	Jane Smith	Bob Johnson, Alice Brown	Develop new software for Project Zeta	1300000	1300000	0	Medium	Medium	Compliant	Weekly	Report	2024-06-30	2024-06-30	Planned	Project Zeta is planned.	
007	Project Eta	2024-07-01	2024-09-30	Planned	Planned	Bob Johnson	Alice Brown, John Doe	Develop new software for Project Eta	900000	900000	0	Low	Low	Compliant	Monthly	Report	2024-09-30	2024-09-30	Planned	Project Eta is planned.	
008	Project Theta	2024-10-01	2024-12-31	Planned	Planned	Alice Brown	John Doe, Jane Smith	Develop new software for Project Theta	1000000	1000000	0	Low	Low	Compliant	Monthly	Report	2024-12-31	2024-12-31	Planned	Project Theta is planned.	
009	Project Iota	2025-01-01	2025-03-31	Planned	Planned	John Doe	Jane Smith, Bob Johnson	Develop new software for Project Iota	1200000	1200000	0	Low	Low	Compliant	Weekly	Report	2025-03-31	2025-03-31	Planned	Project Iota is planned.	
010	Project Kappa	2025-04-01	2025-06-30	Planned	Planned	Jane Smith	Bob Johnson, Alice Brown	Develop new software for Project Kappa	1400000	1400000	0	Medium	Medium	Compliant	Weekly	Report	2025-06-30	2025-06-30	Planned	Project Kappa is planned.	
011	Project Lambda	2025-07-01	2025-09-30	Planned	Planned	Bob Johnson	Alice Brown, John Doe	Develop new software for Project Lambda	1000000	1000000	0	Low	Low	Compliant	Monthly	Report	2025-09-30	2025-09-30	Planned	Project Lambda is planned.	
012	Project Mu	2025-10-01	2025-12-31	Planned	Planned	Alice Brown	John Doe, Jane Smith	Develop new software for Project Mu	1100000	1100000	0	Low	Low	Compliant	Monthly	Report	2025-12-31	2025-12-31	Planned	Project Mu is planned.	
013	Project Nu	2026-01-01	2026-03-31	Planned	Planned	John Doe	Jane Smith, Bob Johnson	Develop new software for Project Nu	1300000	1300000	0	Medium	Medium	Compliant	Weekly	Report	2026-03-31	2026-03-31	Planned	Project Nu is planned.	
014	Project Xi	2026-04-01	2026-06-30	Planned	Planned	Jane Smith	Bob Johnson, Alice Brown	Develop new software for Project Xi	1500000	1500000	0	Medium	Medium	Compliant	Weekly	Report	2026-06-30	2026-06-30	Planned	Project Xi is planned.	
015	Project Omicron	2026-07-01	2026-09-30	Planned	Planned	Bob Johnson	Alice Brown, John Doe	Develop new software for Project Omicron	1100000	1100000	0	Low	Low	Compliant	Monthly	Report	2026-09-30	2026-09-30	Planned	Project Omicron is planned.	
016	Project Pi	2026-10-01	2026-12-31	Planned	Planned	Alice Brown	John Doe, Jane Smith	Develop new software for Project Pi	1200000	1200000	0	Low	Low	Compliant	Monthly	Report	2026-12-31	2026-12-31	Planned	Project Pi is planned.	
017	Project Rho	2027-01-01	2027-03-31	Planned	Planned	John Doe	Jane Smith, Bob Johnson	Develop new software for Project Rho	1400000	1400000	0	Medium	Medium	Compliant	Weekly	Report	2027-03-31	2027-03-31	Planned	Project Rho is planned.	
018	Project Sigma	2027-04-01	2027-06-30	Planned	Planned	Jane Smith	Bob Johnson, Alice Brown	Develop new software for Project Sigma	1600000	1600000	0	Medium	Medium	Compliant	Weekly	Report	2027-06-30	2027-06-30	Planned	Project Sigma is planned.	
019	Project Tau	2027-07-01	2027-09-30	Planned	Planned	Bob Johnson	Alice Brown, John Doe	Develop new software for Project Tau	1200000	1200000	0	Low	Low	Compliant	Monthly	Report	2027-09-30	2027-09-30	Planned	Project Tau is planned.	
020	Project Upsilon	2027-10-01	2027-12-31	Planned	Planned	Alice Brown	John Doe, Jane Smith	Develop new software for Project Upsilon	1300000	1300000	0	Low	Low	Compliant	Monthly	Report	2027-12-31	2027-12-31	Planned	Project Upsilon is planned.	
021	Project Phi	2028-01-01	2028-03-31	Planned	Planned	John Doe	Jane Smith, Bob Johnson	Develop new software for Project Phi	1500000	1500000	0	Medium	Medium	Compliant	Weekly	Report	2028-03-31	2028-03-31	Planned	Project Phi is planned.	
022	Project Chi	2028-04-01	2028-06-30	Planned	Planned	Jane Smith	Bob Johnson, Alice Brown	Develop new software for Project Chi	1700000	1700000	0	Medium	Medium	Compliant	Weekly	Report	2028-06-30	2028-06-30	Planned	Project Chi is planned.	
023	Project Psi	2028-07-01	2028-09-30	Planned	Planned	Bob Johnson	Alice Brown, John Doe	Develop new software for Project Psi	1300000	1300000	0	Low	Low	Compliant	Monthly	Report	2028-09-30	2028-09-30	Planned	Project Psi is planned.	
024	Project Omega	2028-10-01	2028-12-31	Planned	Planned	Alice Brown	John Doe, Jane Smith	Develop new software for Project Omega	1400000	1400000	0	Low	Low	Compliant	Monthly	Report	2028-12-31	2028-12-31	Planned	Project Omega is planned.	
025	Project A	2029-01-01	2029-03-31	Planned	Planned	John Doe	Jane Smith, Bob Johnson	Develop new software for Project A	1600000	1600000	0	Medium	Medium	Compliant	Weekly	Report	2029-03-31	2029-03-31	Planned	Project A is planned.	
026	Project B	2029-04-01	2029-06-30	Planned	Planned	Jane Smith	Bob Johnson, Alice Brown	Develop new software for Project B	1800000	1800000	0	Medium	Medium	Compliant	Weekly	Report	2029-06-30	2029-06-30	Planned	Project B is planned.	
027	Project C	2029-07-01	2029-09-30	Planned	Planned	Bob Johnson	Alice Brown, John Doe	Develop new software for Project C	1400000	1400000	0	Low	Low	Compliant	Monthly	Report	2029-09-30	2029-09-30	Planned	Project C is planned.	
028	Project D	2029-10-01	2029-12-31	Planned	Planned	Alice Brown	John Doe, Jane Smith	Develop new software for Project D	1500000	1500000	0	Low	Low	Compliant	Monthly	Report	2029-12-31	2029-12-31	Planned	Project D is planned.	
029	Project E	2030-01-01	2030-03-31	Planned	Planned	John Doe	Jane Smith, Bob Johnson	Develop new software for Project E	1700000	1700000	0	Medium	Medium	Compliant	Weekly	Report	2030-03-31	2030-03-31	Planned	Project E is planned.	
030	Project F	2030-04-01	2030-06-30	Planned	Planned	Jane Smith	Bob Johnson, Alice Brown	Develop new software for Project F	1900000	1900000	0	Medium	Medium	Compliant	Weekly	Report	2030-06-30	2030-06-30	Planned	Project F is planned.	
031	Project G	2030-07-01	2030-09-30	Planned	Planned	Bob Johnson	Alice Brown, John Doe	Develop new software for Project G	1500000	1500000	0	Low	Low	Compliant	Monthly	Report	2030-09-30	2030-09-30	Planned	Project G is planned.	
032	Project H	2030-10-01	2030-12-31	Planned	Planned	Alice Brown	John Doe, Jane Smith	Develop new software for Project H	1600000	1600000	0	Low	Low	Compliant	Monthly	Report	2030-12-31	2030-12-31	Planned	Project H is planned.	
033	Project I	2031-01-01	2031-03-31	Planned	Planned	John Doe	Jane Smith, Bob Johnson	Develop new software for Project I	1800000	1800000	0	Medium	Medium	Compliant	Weekly	Report	2031-03-31	2031-03-31	Planned	Project I is planned.	
034	Project J	2031-04-01	2031-06-30	Planned	Planned	Jane Smith	Bob Johnson, Alice Brown	Develop new software for Project J	2000000	2000000	0	Medium	Medium	Compliant	Weekly	Report	2031-06-30	2031-06-30	Planned	Project J is planned.	
035	Project K	2031-07-01	2031-09-30	Planned	Planned	Bob Johnson	Alice Brown, John Doe	Develop new software for Project K	1600000	1600000	0	Low	Low	Compliant	Monthly	Report	2031-09-30	2031-09-30	Planned	Project K is planned.	
036	Project L	2031-10-01	2031-12-31	Planned	Planned	Alice Brown	John Doe, Jane Smith	Develop new software for Project L	1700000	1700000	0	Low	Low	Compliant	Monthly	Report	2031-12-31	2031-12-31	Planned	Project L is planned.	
037	Project M	2032-01-01	2032-03-31	Planned	Planned	John Doe	Jane Smith, Bob Johnson	Develop new software for Project M	1900000	1900000	0	Medium	Medium	Compliant	Weekly	Report	2032-03-31	2032-03-31	Planned	Project M is planned.	
038	Project N	2032-04-01	2032-06-30	Planned	Planned	Jane Smith	Bob Johnson, Alice Brown	Develop new software for Project N	2100000	2100000	0	Medium	Medium	Compliant	Weekly	Report	2032-06-30	2032-06-30	Planned	Project N is planned.	
039	Project O	2032-07-01	2032-09-30	Planned	Planned	Bob Johnson	Alice Brown, John Doe	Develop new software for Project O	1700000	1700000	0	Low	Low	Compliant	Monthly	Report	2032-09-30	2032-09-30	Planned	Project O is planned.	
040	Project P	2032-10-01	2032-12-31	Planned	Planned	Alice Brown	John Doe, Jane Smith	Develop new software for Project P	1800000	1800000	0	Low	Low	Compliant	Monthly	Report	2032-12-31	2032-12-31	Planned	Project P is planned.	
041	Project Q	2033-01-01	2033-03-31	Planned	Planned	John Doe	Jane Smith, Bob Johnson	Develop new software for Project Q	2000000	2000000	0	Medium	Medium	Compliant	Weekly	Report	2033-03-31	2033-03-31	Planned	Project Q is planned.	
042	Project R	2033-04-01	2033-06-30	Planned	Planned	Jane Smith	Bob Johnson, Alice Brown	Develop new software for Project R	2200000	2200000	0	Medium	Medium	Compliant	Weekly	Report	2033-06-30	2033-06-30	Planned	Project R is planned.	
043	Project S	2033-07-01	2033-09-30	Planned	Planned	Bob Johnson	Alice Brown, John Doe	Develop new software for Project S	1800000	1800000	0	Low	Low	Compliant	Monthly	Report	2033-09-30	2033-09-30	Planned	Project S is planned.	
044	Project T	2033-10-01	2033-12-31	Planned	Planned	Alice Brown	John Doe, Jane Smith	Develop new software for Project T	1900000	1900000	0	Low	Low	Compliant	Monthly	Report	2033-12-31	2033-12-31	Planned	Project T is planned.	
045	Project U	2034-01-01	2034-03-31	Planned	Planned	John Doe	Jane Smith, Bob Johnson	Develop new software for Project U	2100000	2100000	0	Medium	Medium	Compliant	Weekly	Report	2034-03-31	2034-03-31	Planned	Project U is planned.	
046	Project V	2034-04-01	2034-06-30	Planned	Planned	Jane Smith	Bob Johnson, Alice Brown	Develop new software for Project V	2300000	2300000	0	Medium	Medium	Compliant	Weekly	Report	2034-06-30	2034-06-30	Planned	Project V is planned.	
047	Project W	2034-07-01	2034-09-30	Planned	Planned	Bob Johnson	Alice Brown, John Doe	Develop new software for Project W	1900000	1900000	0	Low	Low	Compliant	Monthly	Report	2034-09-30	2034-09-30	Planned	Project W is planned.	
048	Project X	2034-10-01	2034-12-31	Planned	Planned	Alice Brown	John Doe, Jane Smith	Develop new software for Project X	2000000	2000000	0	Low	Low	Compliant	Monthly	Report	2034-12-31	2034-12-31	Planned	Project X is planned.	
049	Project Y	2035-01-01	2035-03-31	Planned	Planned	John Doe	Jane Smith, Bob Johnson	Develop new software for Project Y	2200000	2200000	0	Medium	Medium	Compliant	Weekly	Report	2035-03-31	2035-03-31	Planned	Project Y is planned.	
050	Project Z	2035-04-01	2035-06-30	Planned	Planned	Jane Smith	Bob Johnson, Alice Brown	Develop new software for Project Z	2400000	2400000	0	Medium	Medium	Compliant	Weekly	Report	2035-06-30	2035-06-30	Planned	Project Z is planned.	
051	Project A	2035-07-01	2035-09-30	Planned	Planned	Bob Johnson	Alice Brown, John Doe	Develop new software for Project A	2000000	2000000	0	Low	Low	Compliant	Monthly	Report	2035-09-30	2035-09-30	Planned	Project A is planned.	
052	Project B	2035-10-01	2035-12-31	Planned	Planned	Alice Brown	John Doe, Jane Smith	Develop new software for Project B	2100000	2100000	0	Low	Low	Compliant	Monthly	Report	2035-12-31	2035-12-31	Planned	Project B is planned.	
053	Project C	2036-01-01	2036-03-31	Planned	Planned	John Doe	Jane Smith, Bob Johnson	Develop new software for Project C	2300000	2300000	0	Medium	Medium	Compliant	Weekly	Report	2036-03-31	2036-03-31	Planned	Project C is planned.	
054	Project D	2036-04-01	2036-06-30	Planned	Planned	Jane Smith	Bob Johnson, Alice Brown	Develop new software for Project D	2500000	2500000	0	Medium	Medium	Compliant	Weekly	Report	2036-06-30	2036-06-30	Planned	Project D is planned.	
055	Project E	2036-07-01	2036-09-30	Planned	Planned	Bob Johnson	Alice Brown, John Doe	Develop new software for Project E	2100000	2100000	0	Low	Low	Compliant	Monthly	Report	2036-09-30	2036-09-30	Planned	Project E is planned.	
056	Project F	2036-10-01	2036-12-31	Planned	Planned	Alice Brown	John Doe, Jane Smith	Develop new software for Project F	2200000	2200000	0	Low	Low	Compliant	Monthly	Report	2036-12-31	2036-12-31	Planned	Project F is planned.	
057	Project G	2037-01-01	2037-03-31	Planned	Planned	John Doe	Jane Smith, Bob Johnson	Develop new software for Project G	2400000	2400000	0	Medium	Medium	Compliant	Weekly	Report	2037-03-31	2037-03-31	Planned	Project G is planned.	
058	Project H	2037-04-01	2037-06-30	Planned	Planned	Jane Smith	Bob Johnson, Alice Brown	Develop new software for Project H	2600000	2600000	0	Medium	Medium	Compliant	Weekly	Report	2037-06-30	2037-06-30	Planned	Project H is planned.	
059	Project I	2037-07-01	2037-09-30	Planned	Planned	Bob Johnson	Alice Brown, John Doe	Develop new software for Project I	2200000	2200000	0	Low	Low	Compliant	Monthly	Report	2037-09-30	2037-09-30	Planned	Project I is planned.	
060	Project J	2037-10-01	2037-12-31	Planned	Planned	Alice Brown	John Doe, Jane Smith	Develop new software for Project J	2300000	2300000	0	Low	Low	Compliant	Monthly	Report	2037-12-31	2037-12-31	Planned	Project J is planned.	
061	Project K	2038-01-01	2038-03-31	Planned	Planned	John Doe	Jane Smith, Bob Johnson	Develop new software for Project K	2500000	2500000	0	Medium	Medium	Compliant	Weekly	Report	2038-03-31	2038-03-31	Planned	Project K is planned.	
062	Project L																				

Project Information		Timeline		Status		Team		Budget		Risk		Impact		Notes		Comments		Attachments		History		Metadata	
Project ID	Project Name	Start Date	End Date	Current Status	Overall Status	Manager	Team Lead	Allocated Budget	Actual Budget	Estimated Risk	Actual Risk	Strategic Impact	Operational Impact	Financial Impact	Key Milestones	Key Deliverables	Key Challenges	Key Successes	Key Learnings	Key Takeaways	Key Insights	Key Findings	
P001	Alpha Project	2023-01-01	2023-03-31	In Progress	On Track	John Doe	Jane Smith	\$1,000,000	\$950,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P002	Beta Project	2023-04-01	2023-06-30	On Hold	On Hold	John Doe	Jane Smith	\$500,000	\$500,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P003	Gamma Project	2023-07-01	2023-09-30	On Hold	On Hold	John Doe	Jane Smith	\$750,000	\$750,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P004	Delta Project	2023-10-01	2023-12-31	On Hold	On Hold	John Doe	Jane Smith	\$1,250,000	\$1,250,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P005	Epsilon Project	2024-01-01	2024-03-31	On Hold	On Hold	John Doe	Jane Smith	\$1,500,000	\$1,500,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P006	Zeta Project	2024-04-01	2024-06-30	On Hold	On Hold	John Doe	Jane Smith	\$1,750,000	\$1,750,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P007	Eta Project	2024-07-01	2024-09-30	On Hold	On Hold	John Doe	Jane Smith	\$2,000,000	\$2,000,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P008	Theta Project	2024-10-01	2024-12-31	On Hold	On Hold	John Doe	Jane Smith	\$2,250,000	\$2,250,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P009	Iota Project	2025-01-01	2025-03-31	On Hold	On Hold	John Doe	Jane Smith	\$2,500,000	\$2,500,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P010	Kappa Project	2025-04-01	2025-06-30	On Hold	On Hold	John Doe	Jane Smith	\$2,750,000	\$2,750,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P011	Lambda Project	2025-07-01	2025-09-30	On Hold	On Hold	John Doe	Jane Smith	\$3,000,000	\$3,000,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P012	Mu Project	2025-10-01	2025-12-31	On Hold	On Hold	John Doe	Jane Smith	\$3,250,000	\$3,250,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P013	Nu Project	2026-01-01	2026-03-31	On Hold	On Hold	John Doe	Jane Smith	\$3,500,000	\$3,500,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P014	Xi Project	2026-04-01	2026-06-30	On Hold	On Hold	John Doe	Jane Smith	\$3,750,000	\$3,750,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P015	Omicron Project	2026-07-01	2026-09-30	On Hold	On Hold	John Doe	Jane Smith	\$4,000,000	\$4,000,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P016	Pi Project	2026-10-01	2026-12-31	On Hold	On Hold	John Doe	Jane Smith	\$4,250,000	\$4,250,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P017	Rho Project	2027-01-01	2027-03-31	On Hold	On Hold	John Doe	Jane Smith	\$4,500,000	\$4,500,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P018	Sigma Project	2027-04-01	2027-06-30	On Hold	On Hold	John Doe	Jane Smith	\$4,750,000	\$4,750,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P019	Tau Project	2027-07-01	2027-09-30	On Hold	On Hold	John Doe	Jane Smith	\$5,000,000	\$5,000,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P020	Upsilon Project	2027-10-01	2027-12-31	On Hold	On Hold	John Doe	Jane Smith	\$5,250,000	\$5,250,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P021	Phi Project	2028-01-01	2028-03-31	On Hold	On Hold	John Doe	Jane Smith	\$5,500,000	\$5,500,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P022	Chi Project	2028-04-01	2028-06-30	On Hold	On Hold	John Doe	Jane Smith	\$5,750,000	\$5,750,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P023	Psi Project	2028-07-01	2028-09-30	On Hold	On Hold	John Doe	Jane Smith	\$6,000,000	\$6,000,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P024	Omega Project	2028-10-01	2028-12-31	On Hold	On Hold	John Doe	Jane Smith	\$6,250,000	\$6,250,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P025	Alpha Project	2029-01-01	2029-03-31	On Hold	On Hold	John Doe	Jane Smith	\$6,500,000	\$6,500,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P026	Beta Project	2029-04-01	2029-06-30	On Hold	On Hold	John Doe	Jane Smith	\$6,750,000	\$6,750,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P027	Gamma Project	2029-07-01	2029-09-30	On Hold	On Hold	John Doe	Jane Smith	\$7,000,000	\$7,000,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P028	Delta Project	2029-10-01	2029-12-31	On Hold	On Hold	John Doe	Jane Smith	\$7,250,000	\$7,250,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P029	Epsilon Project	2030-01-01	2030-03-31	On Hold	On Hold	John Doe	Jane Smith	\$7,500,000	\$7,500,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P030	Zeta Project	2030-04-01	2030-06-30	On Hold	On Hold	John Doe	Jane Smith	\$7,750,000	\$7,750,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P031	Eta Project	2030-07-01	2030-09-30	On Hold	On Hold	John Doe	Jane Smith	\$8,000,000	\$8,000,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P032	Theta Project	2030-10-01	2030-12-31	On Hold	On Hold	John Doe	Jane Smith	\$8,250,000	\$8,250,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P033	Iota Project	2031-01-01	2031-03-31	On Hold	On Hold	John Doe	Jane Smith	\$8,500,000	\$8,500,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P034	Kappa Project	2031-04-01	2031-06-30	On Hold	On Hold	John Doe	Jane Smith	\$8,750,000	\$8,750,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P035	Lambda Project	2031-07-01	2031-09-30	On Hold	On Hold	John Doe	Jane Smith	\$9,000,000	\$9,000,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P036	Mu Project	2031-10-01	2031-12-31	On Hold	On Hold	John Doe	Jane Smith	\$9,250,000	\$9,250,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P037	Nu Project	2032-01-01	2032-03-31	On Hold	On Hold	John Doe	Jane Smith	\$9,500,000	\$9,500,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P038	Xi Project	2032-04-01	2032-06-30	On Hold	On Hold	John Doe	Jane Smith	\$9,750,000	\$9,750,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P039	Omicron Project	2032-07-01	2032-09-30	On Hold	On Hold	John Doe	Jane Smith	\$10,000,000	\$10,000,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P040	Pi Project	2032-10-01	2032-12-31	On Hold	On Hold	John Doe	Jane Smith	\$10,250,000	\$10,250,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P041	Rho Project	2033-01-01	2033-03-31	On Hold	On Hold	John Doe	Jane Smith	\$10,500,000	\$10,500,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P042	Sigma Project	2033-04-01	2033-06-30	On Hold	On Hold	John Doe	Jane Smith	\$10,750,000	\$10,750,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P043	Tau Project	2033-07-01	2033-09-30	On Hold	On Hold	John Doe	Jane Smith	\$11,000,000	\$11,000,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P044	Upsilon Project	2033-10-01	2033-12-31	On Hold	On Hold	John Doe	Jane Smith	\$11,250,000	\$11,250,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P045	Phi Project	2034-01-01	2034-03-31	On Hold	On Hold	John Doe	Jane Smith	\$11,500,000	\$11,500,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P046	Chi Project	2034-04-01	2034-06-30	On Hold	On Hold	John Doe	Jane Smith	\$11,750,000	\$11,750,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P047	Psi Project	2034-07-01	2034-09-30	On Hold	On Hold	John Doe	Jane Smith	\$12,000,000	\$12,000,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P048	Omega Project	2034-10-01	2034-12-31	On Hold	On Hold	John Doe	Jane Smith	\$12,250,000	\$12,250,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P049	Alpha Project	2035-01-01	2035-03-31	On Hold	On Hold	John Doe	Jane Smith	\$12,500,000	\$12,500,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P050	Beta Project	2035-04-01	2035-06-30	On Hold	On Hold	John Doe	Jane Smith	\$12,750,000	\$12,750,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P051	Gamma Project	2035-07-01	2035-09-30	On Hold	On Hold	John Doe	Jane Smith	\$13,000,000	\$13,000,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P052	Delta Project	2035-10-01	2035-12-31	On Hold	On Hold	John Doe	Jane Smith	\$13,250,000	\$13,250,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P053	Epsilon Project	2036-01-01	2036-03-31	On Hold	On Hold	John Doe	Jane Smith	\$13,500,000	\$13,500,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P054	Zeta Project	2036-04-01	2036-06-30	On Hold	On Hold	John Doe	Jane Smith	\$13,750,000	\$13,750,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P055	Eta Project	2036-07-01	2036-09-30	On Hold	On Hold	John Doe	Jane Smith	\$14,000,000	\$14,000,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P056	Theta Project	2036-10-01	2036-12-31	On Hold	On Hold	John Doe	Jane Smith	\$14,250,000	\$14,250,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P057	Iota Project	2037-01-01	2037-03-31	On Hold	On Hold	John Doe	Jane Smith	\$14,500,000	\$14,500,000	Low	Low	High	Medium	Low	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P058	Kappa Project	2037-04-01	2037-06-30	On Hold	On Hold	John Doe	Jane Smith	\$14,750,000	\$14,750,000	Medium	Medium	Medium	Medium	Medium	Phase 1 Complete	Phase 2 Complete	Phase 3 Complete	Phase 4 Complete	Phase 5 Complete	Phase 6 Complete	Phase 7 Complete	Phase 8 Complete	
P059	Lambda Project	2037-07-01	2037-09-30	On Hold	On																		

Project Information		Timeline		Team		Status		Progress		Budget		Risk		Impact		Notes	
ID	Name	Start Date	End Date	Manager	Members	Current Status	Next Milestone	Completion %	Actual Cost	Estimated Cost	Variance	Severity	Probability	Strategic Value	Stakeholder Interest	Comments	
P001	Website Redesign	2023-01-15	2023-06-30	Jane Doe	John Smith, Emily White	In Progress	Implement new design	75%	\$120,000	\$115,000	-\$5,000	High	Medium	High	Medium	Website redesign project is on track.	
P002	Mobile App Development	2023-02-01	2023-08-31	John Smith	Emily White, John Doe	On Hold	Review requirements	20%	\$80,000	\$85,000	+\$5,000	Medium	Low	Medium	Low	Mobile app development is on hold due to budget constraints.	
P003	Marketing Campaign Launch	2023-03-10	2023-05-31	Emily White	John Smith, John Doe	Completed	Final review	100%	\$50,000	\$50,000	\$0	Low	Low	Medium	High	Marketing campaign launch was successful.	
P004	IT Infrastructure Upgrade	2023-04-01	2023-09-30	John Doe	Emily White, John Smith	In Progress	Upgrade servers	60%	\$200,000	\$210,000	+\$10,000	High	High	High	High	IT infrastructure upgrade is on track.	
P005	Customer Service Training	2023-05-01	2023-07-31	Emily White	John Smith, John Doe	Completed	Final evaluation	100%	\$30,000	\$30,000	\$0	Low	Low	Medium	Medium	Customer service training was successful.	
P006	Product Development Phase 2	2023-06-01	2023-11-30	John Doe	Emily White, John Smith	In Progress	Develop new features	40%	\$150,000	\$160,000	+\$10,000	High	Medium	High	High	Product development phase 2 is on track.	
P007	HR Policy Review	2023-07-01	2023-08-31	Emily White	John Smith, John Doe	On Hold	Review policies	10%	\$20,000	\$20,000	\$0	Low	Low	Medium	Low	HR policy review is on hold.	
P008	Website Redesign	2023-01-15	2023-06-30	Jane Doe	John Smith, Emily White	In Progress	Implement new design	75%	\$120,000	\$115,000	-\$5,000	High	Medium	High	Medium	Website redesign project is on track.	
P009	Mobile App Development	2023-02-01	2023-08-31	John Smith	Emily White, John Doe	On Hold	Review requirements	20%	\$80,000	\$85,000	+\$5,000	Medium	Low	Medium	Low	Mobile app development is on hold due to budget constraints.	
P010	Marketing Campaign Launch	2023-03-10	2023-05-31	Emily White	John Smith, John Doe	Completed	Final review	100%	\$50,000	\$50,000	\$0	Low	Low	Medium	High	Marketing campaign launch was successful.	
P011	IT Infrastructure Upgrade	2023-04-01	2023-09-30	John Doe	Emily White, John Smith	In Progress	Upgrade servers	60%	\$200,000	\$210,000	+\$10,000	High	High	High	High	IT infrastructure upgrade is on track.	
P012	Customer Service Training	2023-05-01	2023-07-31	Emily White	John Smith, John Doe	Completed	Final evaluation	100%	\$30,000	\$30,000	\$0	Low	Low	Medium	Medium	Customer service training was successful.	
P013	Product Development Phase 2	2023-06-01	2023-11-30	John Doe	Emily White, John Smith	In Progress	Develop new features	40%	\$150,000	\$160,000	+\$10,000	High	Medium	High	High	Product development phase 2 is on track.	
P014	HR Policy Review	2023-07-01	2023-08-31	Emily White	John Smith, John Doe	On Hold	Review policies	10%	\$20,000	\$20,000	\$0	Low	Low	Medium	Low	HR policy review is on hold.	
P015	Website Redesign	2023-01-15	2023-06-30	Jane Doe	John Smith, Emily White	In Progress	Implement new design	75%	\$120,000	\$115,000	-\$5,000	High	Medium	High	Medium	Website redesign project is on track.	
P016	Mobile App Development	2023-02-01	2023-08-31	John Smith	Emily White, John Doe	On Hold	Review requirements	20%	\$80,000	\$85,000	+\$5,000	Medium	Low	Medium	Low	Mobile app development is on hold due to budget constraints.	
P017	Marketing Campaign Launch	2023-03-10	2023-05-31	Emily White	John Smith, John Doe	Completed	Final review	100%	\$50,000	\$50,000	\$0	Low	Low	Medium	High	Marketing campaign launch was successful.	
P018	IT Infrastructure Upgrade	2023-04-01	2023-09-30	John Doe	Emily White, John Smith	In Progress	Upgrade servers	60%	\$200,000	\$210,000	+\$10,000	High	High	High	High	IT infrastructure upgrade is on track.	
P019	Customer Service Training	2023-05-01	2023-07-31	Emily White	John Smith, John Doe	Completed	Final evaluation	100%	\$30,000	\$30,000	\$0	Low	Low	Medium	Medium	Customer service training was successful.	
P020	Product Development Phase 2	2023-06-01	2023-11-30	John Doe	Emily White, John Smith	In Progress	Develop new features	40%	\$150,000	\$160,000	+\$10,000	High	Medium	High	High	Product development phase 2 is on track.	
P021	HR Policy Review	2023-07-01	2023-08-31	Emily White	John Smith, John Doe	On Hold	Review policies	10%	\$20,000	\$20,000	\$0	Low	Low	Medium	Low	HR policy review is on hold.	
P022	Website Redesign	2023-01-15	2023-06-30	Jane Doe	John Smith, Emily White	In Progress	Implement new design	75%	\$120,000	\$115,000	-\$5,000	High	Medium	High	Medium	Website redesign project is on track.	
P023	Mobile App Development	2023-02-01	2023-08-31	John Smith	Emily White, John Doe	On Hold	Review requirements	20%	\$80,000	\$85,000	+\$5,000	Medium	Low	Medium	Low	Mobile app development is on hold due to budget constraints.	
P024	Marketing Campaign Launch	2023-03-10	2023-05-31	Emily White	John Smith, John Doe	Completed	Final review	100%	\$50,000	\$50,000	\$0	Low	Low	Medium	High	Marketing campaign launch was successful.	
P025	IT Infrastructure Upgrade	2023-04-01	2023-09-30	John Doe	Emily White, John Smith	In Progress	Upgrade servers	60%	\$200,000	\$210,000	+\$10,000	High	High	High	High	IT infrastructure upgrade is on track.	

[illegible]